

Springfield Complete Streets Prioritization Plan Update

Work Plan - March 9, 2020

Task 1: Existing Conditions Analysis (March- May 2020)

GIS Maps - (March/April 2020)

- Bike Map - Map of existing bike lanes, bike paths - note gaps in network
 - Note Valley Bike locations
- High Comfort network - Roads that could accommodate buffered or separated bike lanes to connect to bike paths?
- Pedestrian Map - Map walkability (from Walk Audits), ID locations of recommended improvements
 - Note area for Wayfinding
- Crash data - Map bike and ped crash locations compared to 2011

Land Use

- Convene project committee (March 2020)
- Review plans reports - Age Friendly, Walk Audits, Complete Streets Plan
- Review maps, goals and priorities with WalkBike Springfield, City
 - **April** BE & WalkBike Springfield meetings
- Develop preliminary project list (include Wayfinding, Valley Bike)

Task 2: Community Engagement (April-July 2020)

GIS

- Online Wiki map to collect comments (April 2020)
 - Spanish translation needed?
- Maps for public forums – show existing network & gaps (April 2020)

Land Use

- Public Forums in neighborhoods (6 forums – May-July 2020)
 - 4-6 Neighborhood forums – McKnight,
 - WalkBike Springfield help attend Neighborhood Council meetings
- Attend neighborhood events - moving map
 - McKnight Block Party
 - Event during Bike Week
- Meetings with Seniors (coordinate with Age Friendly Springfield) (2 Forums)
 - Senior Center forums? Coordinate with Age Friendly Springfield

Task 3: Project Development and Prioritization (August-Nov 2020)

- Develop project list (August 2020)
- Provide ballpark cost estimates (Jeff to ballpark, City to hire consultant for more detailed cost estimates)
- Public forums to review priorities (Sept-October 2020)
- Develop Prioritization Plan Matrix (November 2020)

Task 4: Documentation of project results

- Updated CS Prioritization Plan – Addendum (Nov-December 2020)